


Period	Task	Start date
WP. 1.	NEStLed Project start (Meeting VIAUC, DK)	September 1, 2013
	NETNEP Abstract	October 1, 2013
	Prototype Evaluation (Meeting Huddersfield, UK)	December 1, 2013
WP.2.	NET Conference Abstract	January 1, 2014
	Jedda Conference	February 10, 2014
	Recruitment for pilot (DK)	
	Draft module completed/Prototype pilot report, evaluation	April 1, 2014
	Prepilot Meeting	May 1, 2014
	Netnep Conference	June 22, 2014
	Pilot delivery (Meeting VIAUC, DK)	August 1, 2014
WP. 3.	Interim Report	September 1, 2014
	Net Conference	September 2, 2014
	Recruitment for Module in DK, Finland, Estonia	
	Pilot Analysis Done. Meeting (Metropolia University, FIN)	December 1, 2014
		January 1, 2015
	Delivery of Module in Denmark	February 1, 2015
WP. 4.	Delivery of Module in Finland	March 1, 2015
	Delivery of Module in Estonia	April 1, 2015
	Final Report (Meeting VIAUC, DK)	September 1, 2015
		January 1, 2016



WP. 1.

NEStLed Project start (Meeting VIAUC, DK)	September 1, 2013	30
NETNEP Abstract	October 1, 2013	60
Prototype Evaluation (Meeting Huddersfield, UK)	December 1, 2013	30

WP.2.

NET Conference Abstract	January 1, 2014	90
Jedda Conference	February 10, 2014	3
Recruitment for pilot (DK)		
Draft module completed/Prototype pilot report, evaluation	April 1, 2014	30
Prepilot Meeting	May 1, 2014	90
Netnep Conference	June 22, 2014	4
Pilot delivery (Meeting VIAUC, DK)	August 1, 2014	30

WP. 3.

Interim Report	September 1, 2014	90
Net Conference	September 2, 2014	3
Recruitment for Module in DK, Finland, Estonia		
Pilot Analysis Done. Meeting (Metropolia University, FIN)	December 1, 2014	60
Delivery of Module in Denmark	February 1, 2015	30

WP. 4.

Delivery of Module in Finland	March 1, 2015	30
Delivery of Module in Estonia	April 1, 2015	30
Final Report (Meeting VIAUC, DK)	September 1, 2015	30